1730 PENNSYLVANIA AVENUE, N.W.
WASHINGTON, DG 20008
TELEPHONE: 202/737-0500
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745 FIFTH AVENUE
NEW YORK. NY 10151
TELEPHONE: 212:738-8700
TELECOPIER: 212/393-3673

Mr. Jon K. Bornholm
Remedial Project Manager
United States Environmental

Protection Agency, Region IV WJ'[
345 Courtland Street, N.E. 2P — REGION 1V
Atlanta, Georgia 30365 ATLANTA. GA.

Re: Medley Farm Site

Dear Mr. Bornholm:

I am writing on behalf of the Medley Farm Site Steering
Committee. This letter is to confirm our plans to meet with you
and representatives of the South Carolina Department of Health and
Environmental Control (SCDHEC) on January 22, 1991. Please let me
know as soon as you have a time set for the meeting., As I
indicated to you in our telephone conversation, our preference is
to meet at 2:00 p.m.

I am also enclosing with this letter the Steering Committee's
December monthly report.

I also want to confirm our agreement that the Phase II
Remedial Investigation/Feasibility Study (RI/FS) Work Plan
schedule will be adjusted to allow for submission of the final
RI/FS Reports after the Steering Committee receives and has a
sufficient opportunity to review written comments from both EPA
and SCDHEC on the Draft RI/FS Reports.
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If you have any questions regarding this matter, please
contact me at 572-3585. We look forward to meeting with you on
January 22.

Sincerely,

Mary Jane Norville
MJIN/da

cc: Mr. Jim Chamness
Mr. Jim Cloonan
Medley Farm Site Steering Committee
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Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,
at the Medley Farm Site

December, 1990

During the month of December, 1990, the Medley Farm Site
Steering Committee and its consultant, Sirrine Environmental,
completed and filed with EPA the Draft Remedial Investigation (RI)
Report and the Draft Feasibility Study (FS) Report. Specifically,
Sirrine Environmental completed review of data collected during
the Phase II RI and conducted the necessary modeling and analysis
for preparation of the RI/FS Reports. Preparation of the FS
Report included conducting a Risk Assessment for the Site.



